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(2) Accelerate the rate of delivery called 
for under this contract, at a price or cost es-
tablished before contract award or to be es-
tablished by negotiation as provided in this 
clause. 

(b) Schedule. (1) When the Production 
Surge Plan (DI-MGMT-80969) is included in 
the contract, the option delivery schedule 
shall be the production rate provided with 
the Plan. If the Plan was negotiated before 
contract award, then the negotiated schedule 
shall be used. 

(2) If there is no Production Surge Plan in 
the contract, the Contractor shall, within 30 
days from the date of award, furnish the 
Contracting Officer a delivery schedule 
showing the maximum sustainable rate of 
delivery for items in this contract. This de-
livery schedule shall provide acceleration by 
month up to the maximum sustainable rate 
of delivery achievable within the Contrac-
tor’s existing facilities, equipment, and sub-
contracting structure. 

(3) The Contractor shall not revise the op-
tion delivery schedule without approval from 
the Contracting Officer. 

(c) Exercise of option. (1) The Contracting 
Officer may exercise this option at any time 
before acceptance by the Government of the 
final scheduled delivery. 

(2) The Contracting Officer will provide a 
preliminary oral or written notice to the 
Contractor stating the quantities to be 
added or accelerated under the terms of this 
clause, followed by a contract modification 
incorporating the transmitted information 
and instructions. The notice and modifica-
tion will establish a not-to-exceed price 
equal to the highest contract unit price or 
cost of the added or accelerated items as of 
the date of the notice. 

(3) The Contractor will not be required to 
deliver at a rate greater than the maximum 
sustainable delivery rate under paragraph 
(b)(2) of this clause, nor will the exercise of 
this option extend delivery more than 24 
months beyond the scheduled final delivery. 

(d) Price negotiation. (1) Unless the option 
cost or price was previously agreed upon, the 
Contractor shall, within 30 days from the 
date of option exercise, submit to the Con-
tracting Officer a cost or price proposal (in-
cluding a cost breakdown) for the added or 
accelerated items. 

(2) Failure to agree on a cost or price in ne-
gotiations resulting from the exercise of this 
option shall constitute a dispute concerning 
a question of fact within the meaning of the 
Disputes clause of this contract. However, 
nothing in this clause shall excuse the Con-
tractor from proceeding with the perform-
ance of the contract, as modified, while any 
resulting claim is being settled. 

(End of clause) 

[56 FR 36479, July 31, 1991, as amended at 57 
FR 42633, Sept. 15, 1992] 

252.217–7002 Offering property for ex-
change. 

As prescribed in 217.7005, use the fol-
lowing provision: 

OFFERING PROPERTY FOR EXCHANGE (DEC 
1991) 

(a) The property described in item number 
llll, is being offered in accordance with 
the exchange provisions of section 201(c) of 
the Federal Property and Administrative 
Services Act of 1949, 63 Stat. 384 (40 U.S.C. 
481(c)). 

(b) The property is located at (insert ad-
dress). Offerors may inspect the property 
during the period (insert beginning and end-
ing dates and insert hours during day). 

(End of provision) 

252.217–7003 Changes. 
As prescribed in 217.7104(a), use the 

following clause: 

CHANGES (DEC 1991) 

(a) The Contracting Officer may, at any 
time and without notice to the sureties, by 
written change order, make changes within 
the general scope of any job order issued 
under the Master Agreement in— 

(1) Drawings, designs, plans, and specifica-
tions; 

(2) Work itemized; 
(3) Place of performance of the work; 
(4) Time of commencement or completion 

of the work; and 
(5) Any other requirement of the job order. 
(b) If a change causes an increase or de-

crease in the cost of, or time required for, 
performance of the job order, whether or not 
changed by the order, the Contracting Offi-
cer shall make an equitable adjustment in 
the price or date of completion, or both, and 
shall modify the job order in writing. 

(1) Within ten days after the Contractor re-
ceives notification of the change, the Con-
tractor shall submit to the Contracting Offi-
cer a request for price adjustment, together 
with a written estimate of the increased 
cost. 

(2) The Contracting Officer may grant an 
extension of this period if the Contractor re-
quests it within the ten day period. 

(3) If the circumstances justify it, the Con-
tracting Officer may accept and grant a re-
quest for equitable adjustment at any later 
time prior to final payment under the job 
order, except that the Contractor may not 
receive profit on a payment under a late re-
quest. 
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